


Product Design Agile alignment



Design epic ACCOUNT CREATION/SETUP WIZARD (Brad)

Jira tickets

| Jira Ticket | Estimate | Start | End |
|---------------------------------------|----------|--------|--------|
| 4.3.1 Launch wizard | (1) | Jan 19 | Jan 22 |
| 4.3.2 Enter phone number | (1) | Jan 25 | Jan 26 |
| 4.3.3 Enter carrier, make, model | (1) | Jan 27 | Jan 28 |
| 4.3.4 Change/edit mobile number | (1) | Jan 29 | Jan 30 |
| 4.3.5 View mobile number | (1) | Jan 31 | Feb 1 |
| 4.3.6 Remove/unregister mobile number | (1-3) | Feb 1 | Feb 17 |

Design feature defined by the Jira tickets

These three sets of Jira tickets are one design feature

| Jira Ticket | Estimate | Start | End | Notes |
|-----------------------------------------------------------------------------------------------|----------|--------|--------|----------------------------------------------------------------------------------|
| 4.9.1 Move active call from deskphone to mobile compare with 4.10.1, 4.20.1 below | (1-2) | Jan 25 | Jan 26 | Part of entire move call experience |
| 4.13.3 iPhone Welcome screen | (1) | Jan 25 | Jan 26 | |
| 4.15.2 Configure port to connect to server | (1-3) | Jan 25 | Jan 26 | Prefs setting |
| 4.20.1 Move active call from deskphone to mobile compare with 4.9.1 above, 4.10.1 below | (1-2) | Jan 25 | Jan 26 | Part of entire move call experience |
| 4.14.1 Software d'load notification | (2-3) | Jan 27 | Jan 28 | Notification pop-up, no client config? |
| 4.14.2 New voicemail notification | (2-3) | Jan 27 | Jan 28 | |
| 4.13.2 Credentials are secure on device | (2+) | Jan 27 | Jan 28 | View setting |
| 4.13.4 Add and save password | (2-3) | Jan 27 | Jan 28 | |
| 4.7.1 Integrated call log and voicemail compare with 4.7, 4.11.42, 4.11.44 below | (2-5) | Jan 29 | Feb 17 | Complete call log, multi-part message design and playback (coordinate w/ Portal) |
| 4.10.1 Switch PBX call from mobile to d'phone (3) compare with 4.9.1 and 4.20.1 above, 4.11.4 | (3) | Jan 29 | Jan 30 | Part of entire move call experience |
| 4.7 Call Log UI design | (3) | Jan 29 | Feb 17 | Complete call log, multi-part message design and playback (coordinate w/ Portal) |
| 4.11.42 Create new msg w/ text, voice, attached files and/or other messages | (3) | Jan 29 | Feb 17 | Complete call log, multi-part message design and playback (coordinate w/ Portal) |
| 4.19.1 Place callback from mobile | (5) | Feb 1 | Feb 7 | Complete call back experience |
| 4.19.2 Place callback from contacts | (5) | Feb 1 | Feb 7 | |
| 4.19.3 Place callback from vmil inbox | (5+) | Feb 1 | Feb 7 | |
| 4.19.4 Place callback from call log | (5+) | Feb 1 | Feb 7 | |
| 4.19.5 My number shows as cell w/ 911 | (5) | Feb 1 | Feb 7 | |
| 4.16.1 Specify convenience phone | (5-7) | Feb 1 | Feb 7 | |
| 4.11.44 Play voice portion of multi-part msg | (5) | Feb 1 | Feb 7 | Complete call log, multi-part message design and playback (coordinate w/ Portal) |
| 4.1.10 Add ad hoc number to ring | (7) | Feb 1 | Feb 7 | |

1x PORTAL (Brad)

| Jira Ticket | Estimate | Start | End | Notes |
|-----------------------------------------------|----------|--------|--------|----------------------------------------------------------------------------------|
| 4.1.4 Each configured ring phone rings | (1) | Jan 25 | Jan 26 | Design done |
| 4.1.1 Add and test phone #'s to ring | (2) | Feb 1 | Feb 7 | Complete ring phone design |
| 4.1.2 Add ad hoc number to ring | (2) | Feb 1 | Feb 7 | |
| 4.1.3 Configure up to four ring phones | (2) | Feb 1 | Feb 7 | |
| 4.16.2 Call in telecommuter, ring convenience | (5-7) | Feb 1 | Feb 7 | |
| 4.16.3 Transfer call in telecommuter | (5-7) | Feb 1 | Feb 7 | Complete call actions design |
| 4.7.2 Integrated call log and voicemail | (5) | Feb 1 | Feb 7 | Complete call log, multi-part message design and playback (coordinate w/ iPhone) |
| 4.16.4 Conference call in telecommuter | (7-8) | Feb 1 | Feb 7 | Complete call actions design |
| 4.16.5 Put call on hold in telecommuter | (7-8) | Feb 1 | Feb 7 | |
| 4.16.6 Resume call on hold in telecommuter | (7-8) | Feb 1 | Feb 7 | |
| 4.16.8 Control DTMF detection in telecom. | (7) | Feb 1 | Feb 7 | |

1x ADMINISTRATIVE PORTAL (Ron?)

| Jira Ticket | Estimate | Start | End | Notes |
|---------------------------------------------------|----------|-------|-------|-----------------------------------|
| 4.4.1 Edit user's SMS, number, notification, etc. | (2) | Feb 1 | Feb 7 | |
| 4.4.3 Config if mobile login required | (3) | Feb 1 | Feb 7 | Extensive administration redesign |
| 4.4.4 Config ability to d'load voice to mobile | (3) | Feb 1 | Feb 7 | |
| 4.4.5 Config require DTMF to accept incoming | (?) | Feb 1 | Feb 7 | |
| 4.4.6 Config require DTMF to accept callback | (?) | Feb 1 | Feb 7 | |
| 4.4.7 Config require client s'ware upgrades | (3) | Feb 1 | Feb 7 | |